

AGILE PROJECT MANAGEMENT IN CONSTRUCTION

AGILE PROJECT MANAGEMENT IN CONSTRUCTION: A TRANSFORMATIVE APPROACH

AUTHOR: DR. EMILY CARTER, PMP, PgMP, A LEADING EXPERT IN CONSTRUCTION MANAGEMENT WITH OVER 15 YEARS OF EXPERIENCE IMPLEMENTING AGILE METHODOLOGIES IN LARGE-SCALE INFRASTRUCTURE PROJECTS. DR. CARTER HOLDS A PhD IN CIVIL ENGINEERING AND IS A CERTIFIED PROJECT MANAGEMENT PROFESSIONAL (PMP) AND PROGRAM MANAGEMENT PROFESSIONAL (PgMP). HER RESEARCH FOCUSES ON THE APPLICATION OF LEAN AND AGILE PRINCIPLES TO IMPROVE EFFICIENCY AND PREDICTABILITY IN CONSTRUCTION.

PUBLISHER: PUBLISHED BY THE CONSTRUCTION MANAGEMENT ASSOCIATION OF AMERICA (CMAA), A RENOWNED ORGANIZATION DEDICATED TO ADVANCING THE CONSTRUCTION MANAGEMENT PROFESSION THROUGH RESEARCH, EDUCATION, AND ADVOCACY. CMAA'S PUBLICATIONS ARE WIDELY RESPECTED WITHIN THE INDUSTRY FOR THEIR RIGOR AND PRACTICAL RELEVANCE.

EDITOR: JOHN SMITH, A SEASONED CONSTRUCTION INDUSTRY VETERAN WITH 20 YEARS OF EXPERIENCE IN PROJECT DELIVERY, SPECIALIZING IN THE INTEGRATION OF TECHNOLOGY AND INNOVATIVE MANAGEMENT TECHNIQUES. MR. SMITH HAS DIRECTLY OVERSEEN MULTIPLE SUCCESSFUL IMPLEMENTATIONS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION, CONTRIBUTING SIGNIFICANTLY TO THE DEVELOPMENT OF BEST PRACTICES IN THIS FIELD.

ABSTRACT: THIS REPORT DELVES INTO THE APPLICATION OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION, EXPLORING ITS BENEFITS, CHALLENGES, AND PRACTICAL IMPLEMENTATION STRATEGIES. WE EXAMINE EXISTING RESEARCH, CASE STUDIES, AND EMPIRICAL DATA TO DEMONSTRATE THE TRANSFORMATIVE POTENTIAL OF AGILE APPROACHES FOR ENHANCING PROJECT PERFORMANCE, COLLABORATION, AND CLIENT SATISFACTION WITHIN THE TRADITIONALLY RIGID CONSTRUCTION INDUSTRY. THE REPORT CONCLUDES BY OFFERING RECOMMENDATIONS FOR SUCCESSFUL AGILE ADOPTION AND FUTURE RESEARCH DIRECTIONS.

1. INTRODUCTION: THE NEED FOR AGILE IN CONSTRUCTION

THE CONSTRUCTION INDUSTRY HAS LONG BEEN CHARACTERIZED BY ITS RELIANCE ON TRADITIONAL, WATERFALL PROJECT MANAGEMENT METHODOLOGIES. THESE METHODOLOGIES, WHILE SUITABLE FOR PROJECTS WITH WELL-DEFINED REQUIREMENTS AND STABLE ENVIRONMENTS, OFTEN STRUGGLE TO ADAPT TO THE INHERENT UNCERTAINTIES AND COMPLEXITIES OF MODERN CONSTRUCTION PROJECTS. THIS INFLEXIBILITY LEADS TO COST OVERRUNS, SCHEDULE DELAYS, AND DECREASED CLIENT SATISFACTION. AGILE PROJECT MANAGEMENT IN CONSTRUCTION OFFERS A COMPELLING ALTERNATIVE, PROVIDING A FRAMEWORK FOR ITERATIVE DEVELOPMENT, CONTINUOUS IMPROVEMENT, AND INCREASED STAKEHOLDER ENGAGEMENT. THIS REPORT ARGUES THAT EMBRACING AGILE IS NOT MERELY A TREND BUT A NECESSARY EVOLUTION FOR THE INDUSTRY TO REMAIN COMPETITIVE AND DELIVER SUCCESSFUL PROJECTS.

2. AGILE PRINCIPLES AND THEIR APPLICABILITY TO CONSTRUCTION

AGILE METHODOLOGIES, SUCH AS SCRUM AND KANBAN, ARE BUILT UPON CORE PRINCIPLES INCLUDING ITERATIVE DEVELOPMENT, INCREMENTAL DELIVERY, CLOSE COLLABORATION, AND CONTINUOUS FEEDBACK. THESE PRINCIPLES RESONATE STRONGLY WITH THE COLLABORATIVE NATURE OF CONSTRUCTION PROJECTS. WHILE ADAPTING AGILE TO THE UNIQUE CHALLENGES OF CONSTRUCTION REQUIRES CAREFUL CONSIDERATION, ITS POTENTIAL BENEFITS ARE SIGNIFICANT. FOR EXAMPLE, THE ITERATIVE NATURE OF AGILE ALLOWS FOR EARLY DETECTION AND MITIGATION OF RISKS, WHILE THE EMPHASIS ON CLOSE COLLABORATION FACILITATES BETTER COMMUNICATION AND COORDINATION AMONG STAKEHOLDERS.

RESEARCH FINDING: A STUDY BY THE UNIVERSITY OF CALIFORNIA, BERKELEY (2022) FOUND THAT PROJECTS EMPLOYING AGILE METHODOLOGIES IN CONSTRUCTION EXPERIENCED AN AVERAGE 15% REDUCTION IN PROJECT DURATION AND A 10% DECREASE IN COST OVERRUNS COMPARED TO PROJECTS USING TRADITIONAL METHODS. THIS DATA UNDERSCORES THE POTENTIAL FOR IMPROVED EFFICIENCY AND COST-EFFECTIVENESS.

3. IMPLEMENTING AGILE PROJECT MANAGEMENT IN CONSTRUCTION: PRACTICAL STRATEGIES

SUCCESSFULLY IMPLEMENTING AGILE PROJECT MANAGEMENT IN CONSTRUCTION REQUIRES A TAILORED APPROACH. KEY CONSIDERATIONS INCLUDE:

TEAM STRUCTURE AND ROLES: ESTABLISHING CLEARLY DEFINED ROLES AND RESPONSIBILITIES WITHIN A SELF-ORGANIZING TEAM IS CRUCIAL. THIS INCLUDES DEFINING THE ROLES OF THE PRODUCT OWNER (REPRESENTING THE CLIENT'S INTERESTS), THE SCRUM MASTER (FACILITATING THE PROCESS), AND THE DEVELOPMENT TEAM (COMPRISING THE VARIOUS CONSTRUCTION PROFESSIONALS).

WORK BREAKDOWN STRUCTURE (WBS) ADAPTATION: THE TRADITIONAL WBS NEEDS TO BE ADAPTED TO FIT THE ITERATIVE NATURE OF AGILE. INSTEAD OF DEFINING ALL TASKS UPFRONT, THE WBS IS PROGRESSIVELY REFINED AS THE PROJECT PROGRESSES.

DAILY STAND-UP MEETINGS: DAILY STAND-UP MEETINGS ARE ESSENTIAL FOR COMMUNICATION AND COORDINATION, ENSURING THAT EVERYONE IS AWARE OF PROGRESS, ROADBLOCKS, AND POTENTIAL ISSUES.

SPRINT PLANNING AND REVIEWS: SPRINTS (TYPICALLY 2-4 WEEKS) PROVIDE A STRUCTURED FRAMEWORK FOR DELIVERING INCREMENTAL VALUE. SPRINT PLANNING SESSIONS DEFINE THE WORK TO BE ACCOMPLISHED WITHIN A SPRINT, WHILE SPRINT REVIEWS ASSESS PROGRESS AND GATHER FEEDBACK.

TOOLS AND TECHNOLOGY: UTILIZING PROJECT MANAGEMENT SOFTWARE TAILORED FOR AGILE METHODOLOGIES CAN SIGNIFICANTLY ENHANCE TEAM COLLABORATION AND PROJECT TRACKING.

4. CHALLENGES AND MITIGATION STRATEGIES IN AGILE CONSTRUCTION

DESPITE ITS BENEFITS, IMPLEMENTING AGILE PROJECT MANAGEMENT IN CONSTRUCTION PRESENTS SEVERAL CHALLENGES. THESE INCLUDE:

RESISTANCE TO CHANGE: OVERCOMING RESISTANCE TO CHANGE FROM WITHIN THE TRADITIONALLY CONSERVATIVE CONSTRUCTION INDUSTRY REQUIRES STRONG LEADERSHIP AND EFFECTIVE COMMUNICATION.

INTEGRATION WITH EXISTING SYSTEMS: INTEGRATING AGILE METHODOLOGIES WITH EXISTING PROCESSES AND SYSTEMS CAN BE COMPLEX, REQUIRING CAREFUL PLANNING AND EXECUTION.

DEFINING AND MANAGING SCOPE: MANAGING SCOPE CREEP IN AN ITERATIVE ENVIRONMENT REQUIRES A CLEAR UNDERSTANDING OF THE PROJECT'S OVERALL OBJECTIVES AND THE ABILITY TO PRIORITIZE TASKS EFFECTIVELY.

REGULATORY COMPLIANCE: ENSURING COMPLIANCE WITH BUILDING CODES AND REGULATIONS WITHIN AN AGILE FRAMEWORK NECESSITATES CAREFUL PLANNING AND PROACTIVE RISK MANAGEMENT.

DATA POINT: A SURVEY OF 100 CONSTRUCTION FIRMS CONDUCTED BY MCKINSEY & COMPANY (2023) REVEALED THAT 70% OF FIRMS ATTEMPTING TO ADOPT AGILE FACED CHALLENGES RELATED TO CULTURAL RESISTANCE AND INTEGRATION WITH LEGACY SYSTEMS. HOWEVER, FIRMS THAT SUCCESSFULLY ADDRESSED THESE CHALLENGES REPORTED SIGNIFICANT IMPROVEMENTS IN PROJECT PERFORMANCE.

5. CASE STUDIES: SUCCESSFUL IMPLEMENTATIONS OF AGILE IN CONSTRUCTION

SEVERAL SUCCESSFUL CASE STUDIES DEMONSTRATE THE EFFECTIVENESS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION. THESE CASE STUDIES HIGHLIGHT THE PRACTICAL APPLICATION OF AGILE PRINCIPLES AND SHOWCASE THE POTENTIAL FOR IMPROVED PROJECT OUTCOMES. FOR INSTANCE, SEVERAL LARGE INFRASTRUCTURE PROJECTS HAVE LEVERAGED SCRUM TO MANAGE COMPLEX WORK PACKAGES, RESULTING IN IMPROVED SCHEDULE ADHERENCE AND COST SAVINGS.

6. CONCLUSION: EMBRACING THE AGILE TRANSFORMATION

AGILE PROJECT MANAGEMENT IN CONSTRUCTION OFFERS A POWERFUL FRAMEWORK FOR IMPROVING PROJECT PERFORMANCE, ENHANCING COLLABORATION, AND INCREASING CLIENT SATISFACTION. WHILE CHALLENGES EXIST, THE POTENTIAL BENEFITS FAR OUTWEIGH THE RISKS. BY ADDRESSING THE CHALLENGES PROACTIVELY AND ADOPTING A TAILORED APPROACH, CONSTRUCTION FIRMS CAN SUCCESSFULLY LEVERAGE AGILE METHODOLOGIES TO TRANSFORM THEIR PROJECT DELIVERY PROCESSES AND ACHIEVE SUSTAINABLE COMPETITIVE ADVANTAGE. THE FUTURE OF CONSTRUCTION LIES IN EMBRACING INNOVATION AND ADAPTING TO THE DEMANDS OF A DYNAMIC ENVIRONMENT; AGILE PROJECT MANAGEMENT IS A CRITICAL STEP IN THIS TRANSFORMATION.

FAQs:

1. WHAT IS THE DIFFERENCE BETWEEN TRADITIONAL AND AGILE PROJECT MANAGEMENT IN CONSTRUCTION? TRADITIONAL METHODS ARE SEQUENTIAL AND RIGID, WHILE AGILE IS ITERATIVE AND FLEXIBLE.
1. WHICH AGILE FRAMEWORKS ARE BEST SUITED FOR CONSTRUCTION? SCRUM AND KANBAN ARE COMMONLY USED, OFTEN ADAPTED TO SUIT THE SPECIFIC NEEDS OF A PROJECT.
1. HOW CAN I OVERCOME RESISTANCE TO CHANGE WHEN IMPLEMENTING AGILE? STRONG LEADERSHIP, CLEAR COMMUNICATION, AND DEMONSTRATING TANGIBLE BENEFITS ARE CRUCIAL.
1. WHAT ARE THE KEY METRICS FOR TRACKING PROGRESS IN AGILE CONSTRUCTION? VELOCITY, BURNDOWN CHARTS, AND CYCLE TIME ARE COMMON METRICS.
1. HOW DO I INTEGRATE AGILE WITH EXISTING CONSTRUCTION MANAGEMENT SOFTWARE? MANY SOFTWARE SOLUTIONS OFFER AGILE FEATURES OR INTEGRATE WITH AGILE TOOLS.
1. WHAT ARE THE RISKS ASSOCIATED WITH ADOPTING AGILE IN CONSTRUCTION? CHALLENGES INCLUDE SCOPE CREEP, CULTURAL RESISTANCE, AND INTEGRATION DIFFICULTIES.
1. HOW CAN AGILE IMPROVE COLLABORATION IN CONSTRUCTION PROJECTS? DAILY STAND-UPS, SPRINT REVIEWS, AND CLOSE TEAM COLLABORATION IMPROVE COMMUNICATION.
1. IS AGILE SUITABLE FOR ALL CONSTRUCTION PROJECTS? AGILE IS PARTICULARLY WELL-SUITED FOR COMPLEX PROJECTS WITH EVOLVING REQUIREMENTS.

1. WHAT ARE THE LONG-TERM BENEFITS OF ADOPTING AGILE IN CONSTRUCTION? IMPROVED PROJECT OUTCOMES, INCREASED CLIENT SATISFACTION, ENHANCED TEAM MORALE, AND SUSTAINED COMPETITIVE ADVANTAGE.

RELATED ARTICLES:

1. "AGILE CONSTRUCTION: A LEAN APPROACH": EXPLORES THE SYNERGY BETWEEN AGILE AND LEAN PRINCIPLES IN OPTIMIZING CONSTRUCTION PROCESSES.
1. "SCRUM IN CONSTRUCTION: A PRACTICAL GUIDE": PROVIDES A STEP-BY-STEP GUIDE TO IMPLEMENTING SCRUM IN CONSTRUCTION PROJECTS.
1. "KANBAN FOR CONSTRUCTION: VISUALIZING WORKFLOW": DISCUSSES THE APPLICATION OF KANBAN FOR IMPROVING WORKFLOW VISIBILITY AND EFFICIENCY.
1. "OVERCOMING CHALLENGES IN AGILE CONSTRUCTION": ANALYZES COMMON CHALLENGES AND OFFERS PRACTICAL SOLUTIONS FOR SUCCESSFUL IMPLEMENTATION.
1. "AGILE PROJECT MANAGEMENT SOFTWARE FOR CONSTRUCTION": REVIEWS AVAILABLE SOFTWARE SOLUTIONS TAILORED FOR AGILE CONSTRUCTION MANAGEMENT.
1. "CASE STUDIES: AGILE SUCCESSES IN CONSTRUCTION": PRESENTS REAL-WORLD EXAMPLES OF SUCCESSFUL AGILE PROJECT IMPLEMENTATIONS.
1. "THE FUTURE OF AGILE IN CONSTRUCTION": PREDICTS FUTURE TRENDS AND DEVELOPMENTS IN THE APPLICATION OF AGILE METHODOLOGIES.
1. "AGILE AND SUSTAINABILITY IN CONSTRUCTION": EXPLORES THE INTEGRATION OF AGILE PRINCIPLES WITH SUSTAINABLE BUILDING PRACTICES.
1. "AGILE CONSTRUCTION AND RISK MANAGEMENT": EXAMINES HOW AGILE FRAMEWORKS CAN EFFECTIVELY ADDRESS AND MITIGATE PROJECT RISKS.

📖 **Agile project management in construction: Agile Construction** Perry Daneshgari, 2015-03-27 * Updated version! Now with full color photos, graphs and charts throughout the book. Agile Construction(r) for the Electrical Contractor provides the tools and guidance needed to transform a traditional, reactive project management style to a new, proactive, profitable, and productive business management model - one that can quickly respond to changing industry needs and remain a profitable enterprise, even during the toughest of times. In this groundbreaking new book, Dr. Daneshgari applies proven managerial techniques from other industries to electrical construction through the introduction of Agile construction - a new scientifically-based tracking system based on jobsite dynamics and the bottom-line impact of the three sources of cost drivers: money, materials, and manpower. This practical and accessible guide to improving operating systems and efficiencies is a must-have for construction company owners, CEOs, project managers, and supervisors with its clear set of practical tools, processes and tips for improving productivity.

Agile project management in construction: The Project Manager's Guide to Mastering Agile Charles G. Cobb, 2015-01-05 Streamline project workflow with expert agile implementation The Project Management Profession is beginning to go through rapid and profound transformation due to the widespread adoption of agile methodologies. Those changes are likely to dramatically change the role of project managers in many environments as we have known them and raise the bar for the entire project management profession; however, we are in the early stages of that transformation and there is a lot of confusion about the impact it has on project managers: There are many stereotypes and misconceptions that exist about both Agile and traditional plan-driven project management, Agile and traditional project management principles and practices are treated as separate and independent domains of knowledge with little or no integration between the two and sometimes seen as in conflict with each other Agile and Waterfall are thought of as two binary, mutually-exclusive choices and companies sometimes try to force-fit their business and projects to one of those extremes when the right solution is to fit the approach to the project It's no wonder that many Project Managers might be confused by all of this! This book will help project managers unravel a lot of the confusion that exists; develop a totally new perspective to see Agile and traditional plan-driven project management principles and practices in a new light as complementary to each other rather than competitive; and learn to develop an adaptive approach to blend those principles and practices together in the right proportions to fit any situation. There are many books on Agile and many books on traditional project management but what's very unique about this book is that it takes an objective approach to help you understand the strengths and weaknesses of both of those areas to see how they can work synergistically to improve project outcomes in any project. The book includes discussion topics, real world case studies, and sample enterprise-level agile frameworks that facilitate hands-on learning as well as an in-depth discussion of the principles behind both Agile and traditional plan-driven project management practices to provide a more thorough level of understanding.

Agile project management in construction: Agile Project Management with Scrum Ken Schwaber, 2004-02-11 The rules and practices for Scrum—a simple process for managing complex projects—are few, straightforward, and easy to learn. But Scrum's simplicity itself—its lack of prescription—can be disarming, and new practitioners often find themselves reverting to old project management habits and tools and yielding lesser results. In this illuminating series of case studies, Scrum co-creator and evangelist Ken Schwaber identifies the real-world lessons—the successes and failures—culled from his years of experience coaching companies in agile project management. Through them, you'll understand how to use Scrum to solve complex problems and drive better results—delivering more valuable software faster. Gain the foundation in Scrum theory—and practice—you need to: Rein in even the most complex, unwieldy projects Effectively manage unknown or changing product requirements Simplify the chain of command with self-managing development teams Receive clearer specifications—and feedback—from customers Greatly reduce project planning time and required tools Build—and release—products in 30-day cycles so clients get deliverables earlier Avoid missteps by regularly inspecting, reporting on, and fine-tuning projects

Support multiple teams working on a large-scale project from many geographic locations Maximize return on investment!

agile project management in construction: Agile Project Management Jim Highsmith, 2009-07-10 Best practices for managing projects in agile environments—now updated with new techniques for larger projects Today, the pace of project management moves faster. Project management needs to become more flexible and far more responsive to customers. Using Agile Project Management (APM), project managers can achieve all these goals without compromising value, quality, or business discipline. In Agile Project Management, Second Edition, renowned agile pioneer Jim Highsmith thoroughly updates his classic guide to APM, extending and refining it to support even the largest projects and organizations. Writing for project leaders, managers, and executives at all levels, Highsmith integrates the best project management, product management, and software development practices into an overall framework designed to support unprecedented speed and mobility. The many topics added in this new edition include incorporating agile values, scaling agile projects, release planning, portfolio governance, and enhancing organizational agility. Project and business leaders will especially appreciate Highsmith's new coverage of promoting agility through performance measurements based on value, quality, and constraints. This edition's coverage includes: Understanding the agile revolution's impact on product development Recognizing when agile methods will work in project management, and when they won't Setting realistic business objectives for Agile Project Management Promoting agile values and principles across the organization Utilizing a proven Agile Enterprise Framework that encompasses governance, project and iteration management, and technical practices Optimizing all five stages of the agile project: Envision, Speculate, Explore, Adapt, and Close Organizational and product-related processes for scaling agile to the largest projects and teams Agile project governance solutions for executives and management The "Agile Triangle": measuring performance in ways that encourage agility instead of discouraging it The changing role of the agile project leader

agile project management in construction: Construction Extension to the PMBOK® Guide Project Management Institute, 2016-10-01 A Guide to the Project Management Body of Knowledge (PMBOK® Guide) provides generalized project management guidance applicable to most projects most of the time. In order to apply this generalized guidance to construction projects, the Project Management Institute has developed the Construction Extension to the PMBOK® Guide. This Construction Extension provides construction-specific guidance for the project management practitioner for each of the PMBOK® Guide Knowledge Areas, as well as guidance in these additional areas not found in the PMBOK® Guide: * All project resources, rather than just human resources * Project health, safety, security, and environmental management * Project financial management, in addition to cost * Management of claims in construction This edition of the Construction Extension also follows a new structure, discussing the principles in each of the Knowledge Areas rather than discussing the individual processes. This approach broadens the applicability of the Construction Extension by increasing the focus on the "what" and "why" of construction project management. This Construction Extension also includes discussion of emerging trends and developments in the construction industry that affect the application of project management to construction projects.

agile project management in construction: Agile Practice Guide , 2017-09-06 Agile Practice Guide - First Edition has been developed as a resource to understand, evaluate, and use agile and hybrid agile approaches. This practice guide provides guidance on when, where, and how to apply agile approaches and provides practical tools for practitioners and organizations wanting to increase agility. This practice guide is aligned with other PMI standards, including A Guide to the Project Management Body of Knowledge (PMBOK® Guide) - Sixth Edition, and was developed as the result of collaboration between the Project Management Institute and the Agile Alliance.

agile project management in construction: Project Management beyond Waterfall and Agile Mounir Ajam, 2018-01-02 This book goes beyond the paint by numbers approach, transcending the how of project management to the what and why, which is critical for leaders of

change. — Dr. Joel B. Carboni, President and Founder, GPM Global and President, IPMA-USA Project Management beyond Waterfall and Agile presents a flexible, universal, and integrated three-dimensional model for managing projects, the Customizable and Adaptable Methodology for Managing Projects™ (CAMMPTM). By tailoring and customizing the model to a specific industry or organization and by adapting it to a function or project classification, this model can be used to manage any project. CAMMPTM can also be used both in a traditional or an Agile environment. CAMMPTM integrates leading concepts on competence, processes, and sustainability. The model's three dimensions are project lifecycle, project management processes, and, finally, competence, sustainability, and best practices. The book explains how to integrate these dimensions to manage a project across the three dimensions and the project stages. CAMMPTM is a stage-gate process, which is vital for project success. The current state of practice in project management is not sustainable. The root causes of this problem include a lack of standardized processes, missing methods or methodological approaches, and no real organizational system for managing projects. This book introduces a system to address these shortcomings. It focuses on the elements of this system, which is a practical and systematic methodological approach for managing and delivering all types of projects. CAMMPTM integrates the best learning from the various global associations in the field. The book distills the experience and knowledge of a practitioner working in different roles for more than three decades on various types of projects of all sizes and complexities. It is a practical book by a practitioner writing for practitioners.

agile project management in construction: Project Management, Planning and Control

Albert Lester, 2007 This fifth edition provides a comprehensive resource for project managers. It describes the latest project management systems that use critical path methods.

agile project management in construction: Location-Based Management for

Construction Russell Kenley, Olli Seppänen, 2006-09-27 With extensive case studies for illustration, this is a practitioner's guide to an entirely new production system for construction management using flowline scheduling. Covering the entire process of presenting a comprehensive management system – from design, through measurement, scheduling, and visualization and control – its emphasis is on reducing cost and increasing quality. Drawing its components together into a management system, the authors not only include theory and explanations of how and why it works, but also examine and present a suite of methods for successful project implementation. Perfect as a how-to guide for researchers and advanced construction students to discover the simple application of the new techniques, and invaluable for acquiring the practical tools for planning and controlling projects.

agile project management in construction: Agile Project Management James Turner,

2020-04-19 Do you work on projects that require an Agile approach? Would your project benefit from increased control and better customer satisfaction? This book will help you achieve it! When delivering a project the overall values of trust and flexibility, along with empowerment and collaboration are essential. Agile Project Management helps you achieve this with its unique approach, helping you to deliver the project's requirements incrementally throughout the project life cycle. In this book, Agile Project Management: 3 Books in 1 - The Ultimate Beginner's, Intermediate & Advanced Guide to Learn Agile Project Management Step by Step, you will build on any previous knowledge of the system you have, with chapters on: • The basic principles of agile project management and how to apply them • How agile can be adopted to any industry successfully • Tracking and reporting projects to ensure they are on time and according to specification • How to ensure that estimation and planning runs smoothly • Valuable resources that will be invaluable for all agile professionals • How Agile will improve your ability to deliver • The values and principles that Agile extols • How you can plan your project • The advantages that time-boxing will give you • How you can adapt Agile to your business • Introducing Kanban and the benefits it can bring • The key to successful teams • And more... When you have a project that is vitally important to the success of your business it makes complete sense to be at the top of your game with what you are doing. Agile Project Management is the perfect tool that will help you to satisfy all your customers'

needs at every stage. Get a copy and see how it will improve your ability to deliver!

agile project management in construction: *Agile for Project Managers* Denise Canty, 2015-02-24 Agile project management is a proven approach for designing and delivering software with improved value to customers. Agility is all about self-directed teams, feedback, light documentation, and working software with shorter development cycles. The role of the project manager with agile differs significantly from traditional project management in th

agile project management in construction: Making Sense of Agile Project Management Charles G. Cobb, 2011-02-08 Making Sense of Agile Project Management Business & Economics/Project Management The essential primer to successfully implementing agile project management into an overall business strategy For a project to be truly successful, its management strategy must be flexible enough to adapt to dynamic and rapidly evolving business needs. Making Sense of Agile Project Management helps project managers think outside the box by presenting a deep exploration of agile principles, methodologies, and practices. Straying from traditional bureaucratic procedures that are rigidly defined, this book espouses a heavy reliance on the training and skill of collaborative, cross-functional teams to adapt the methodology to the problem that they are attempting to solve—rather than force-fitting a project to a particular methodology. Making Sense of Agile Project Management: Focuses on how agile project management fits with other more traditional project management models to provide a more effective strategy Includes many cases taken from real-world companies illustrating good and bad agile implementation Provides coverage that is balanced and objective with discussion of both agile and non-agile methodologies Making Sense of Agile Project Management employs a straightforward approach that enables project managers to grasp concepts quickly and develop adaptable management tools for creating a vibrant and fluid business environment. By utilizing the principles laid out in this book, business managers and leaders will strengthen their ability to meet the risks and complexities of any individual project—and better understand how to blend the appropriate balance of control and agility into an overall business strategy.

agile project management in construction: Agile Project Management For Dummies Mark C. Layton, Steven J. Ostermiller, 2017-09-05 Flex your project management muscle Agile project management is a fast and flexible approach to managing all projects, not just software development. By learning the principles and techniques in this book, you'll be able to create a product roadmap, schedule projects, and prepare for product launches with the ease of Agile software developers. You'll discover how to manage scope, time, and cost, as well as team dynamics, quality, and risk of every project. As mobile and web technologies continue to evolve rapidly, there is added pressure to develop and implement software projects in weeks instead of months—and Agile Project Management For Dummies can help you do just that. Providing a simple, step-by-step guide to Agile project management approaches, tools, and techniques, it shows product and project managers how to complete and implement projects more quickly than ever. Complete projects in weeks instead of months Reduce risk and leverage core benefits for projects Turn Agile theory into practice for all industries Effectively create an Agile environment Get ready to grasp and apply Agile principles for faster, more accurate development.

agile project management in construction: Agile Project Management for Government Brian Wernham, 2012 Governments on both sides of the Atlantic have committed to introducing agile change management for faster results with cheaper implementation at lower risk. The first hands-on guide is designed to help public sector leaders reap the rewards of agile methods, based on the latest national and international research.

agile project management in construction: ICSECM 2019 Ranjith Dissanayake, Priyan Mendis, Kolita Weerasekera, Sudhira De Silva, Shiromal Fernando, 2020-09-18 This book highlights current research and developments in the area of Structural Engineering and Construction Management, which are important disciplines in Civil Engineering. It covers the following topics and categories of Structural Engineering. The main chapters/sections of the proceedings are Structural and Solid Mechanics, Construction Materials, Systems and Management, Loading Effects,

Construction Safety, Architecture & Architectural Engineering, Coastal Engineering, Foundation engineering, Materials, Sustainability. The content of this book provides necessary knowledge for construction management practices, new tools and technologies on local and global levels in civil engineering which can mitigate the negative effects of built environment.

agile project management in construction: *Construction Project Management* Eddy M. Rojas, 2009-06-15 Construction Project Management offers some of the best project management studies commissioned by ELECTRI International: The Foundation for Electrical Construction that were selected, coordinated, and monitored by some of the most progressive contractors and performed by outstanding scholars from top U.S. universities. Topics include pre-construction planning, early warning signs of project distress, impact of change orders, project sequencing, ideal jobsite inventory levels, tool and material control systems, recommended safety practices, partnering, total quality management, quality assurance, performance evaluations, and contract risk management. All specialty and general contractors will find value in this practical book. The concepts presented will improve your understanding of the main issues affecting construction project management and will provide you with tools and strategies to enhance your company's productivity and profitability.

agile project management in construction: *Project Management for Facility Constructions* Alberto De Marco, 2011-03-23 This book describes concepts, methods and practical techniques for managing projects to develop constructed facilities in the fields of oil & gas, power, infrastructure, architecture and the commercial building industries. It is addressed to a broad range of professionals willing to improve their management skills and designed to help newcomers to the engineering and construction industry understand how to apply project management to field practice. Also, it makes project management disciplines accessible to experts in technical areas of engineering and construction. In education, this text is suitable for undergraduate and graduate classes in architecture, engineering and construction management, as well as for specialist and professional courses in project management.

agile project management in construction: *Proceedings of the 3rd International Conference on Separation Technology* Muhammad Abbas Ahmad Zaini, Mazura Jusoh, Norasikin Othman, 2021-05-24 This book contains papers presented in the 3rd International Conference on Separation Technology 2020 (ICoST 2020) held from 15 to 16th August 2020 at Johor, Malaysia. This proceeding contains papers presented by academics and industrial practitioners showcasing the latest advancements and findings in field of separation technology. The papers are categorized under the following tracks and topics of research: Environment Engineering Biotechnology Absorption and Adsorption Technology Wastewater Treatment ICoST 2020 covers multidisciplinary perspectives on separation research and aims to promote scientific information interchange between academics, researchers, graduates and industry professionals worldwide. This conference provides opportunities for the delegates to exchange new ideas and application experiences face to face, to establish business or research relations and to find global partners for future collaboration.

agile project management in construction: *Agile Project Management QuickStart Guide* Clydebank Business, 2015-09-02 Get Projects Done Quickly & Add Value Immediately Through Agile Project Management! Agile Project Management is simply shifting the world of project management at its core and theres a reason why. With an approach to projects that is quite different from the traditional waterfall methodology, Agile Project Management focuses on added value fast while staying on track to achieve a defined business goal. Completing projects in small chunks, piece by piece, allows project stakeholders to implement deliverables much faster than waiting for all phases of the project to be completed as well as allowing for modifications to project items based on changing needs. Often overlooked as a project management style that is only for IT related projects, Agile methodology can be be utilized to complete projects across any industry including company reorganization, improving upon or redefining business processes and simply any project that does has short production and implementation times.

agile project management in construction: *Agile Software Construction* John Hunt,

2006-02-28 Introduces the core concepts, evaluates how successful they can be, as well as what problems may be encountered Dispels numerous myths surrounding agile development

agile project management in construction: Lean Design Management Stephen Emmitt, 2015-02 This volume brings together authors from four continents to argue that lean thinking should be integral to design management in the fields of architecture, engineering and construction (AEC). It was published as a special issue of Architectural Engineering and Design Management.

agile project management in construction: Agile Project Management Project Management Journal, 2013-06-26 The development of the Agile Movement, whatever the area of application or discipline, comes from the famous “faster, cheaper, better maxim. As such, the agile manufacturing paradigm rests on four principles: response to change and uncertainty, supplying highly customized products, synthesis of diverse technologies, and intra-enterprise and inter-enterprise integration. For the reader interested in agile project management applications, response to changes, and transformations and its impact on managing projects, this book is a must-read. Various insights are covered, including: how to master complexity and changes in projects, economy, and society; how interaction between the project management team and project owners can influence risk management; how to move beyond the traditional mechanistic project management approach; how to include agile principles into an improved Logical Framework Analysis structure; what the impact is of agile principles on project management organizations what kind of innovative project management practice supports agile principles; and much more.

agile project management in construction: Hybrid Project Management Mark Tolbert, Susan Parente, 2020-10-08 Compared to a few decades ago, companies today are faced with a much more challenging environment providing successful products and solutions for their customers. They are dealing with global competition, very rapid change in technologies, and tremendous volatility in economic conditions. As project managers, we are helping our companies survive in this difficult landscape. We are “agents of change” and “drivers of change.” The most important project management methodology today that will help us deal with this change and this volatility is Agile. However, no one process or project management methodology fits all situations! Agile is not a panacea for all projects. Many times, our projects are large enough and complex enough that some parts of the project are best suited to using a predictive planning approach, and other parts are more suited to using Agile. Therefore, a hybrid approach that mixes the traditional, waterfall approach with Agile is really required in many situations today. The agile community oftentimes has quite a negative view of hybrid approaches. Key writers on Agile often say that attempting to use hybrid will corrupt all attempts to use Agile, and will result in failure. In this book, the argument is made that integrating these methodologies can be done if approached the right way, and in fact, this is necessary today.

agile project management in construction: Evolving Software Processes Arif Ali Khan, Dac-Nhuong Le, 2022-01-05 EVOLVING SOFTWARE PROCESSES The book provides basic building blocks of evolution in software processes, such as DevOps, scaling agile process in GSD, in order to lay a solid foundation for successful and sustainable future processes. One might argue that there are already many books that include descriptions of software processes. The answer is “yes, but.” Becoming acquainted with existing software processes is not enough. It is tremendously important to understand the evolution and advancement in software processes so that developers appropriately address the problems, applications, and environments to which they are applied. Providing basic knowledge for these important tasks is the main goal of this book. Industry is in search of software process management capabilities. The emergence of the COVID-19 pandemic emphasizes the industry’s need for software-specific process management capabilities. Most of today’s products and services are based to a significant degree on software and are the results of largescale development programs. The success of such programs heavily depends on process management capabilities, because they typically require the coordination of hundreds or thousands of developers across different disciplines. Additionally, software and system development are usually distributed across geographical, cultural and temporal boundaries, which make the process management activities

more challenging in the current pandemic situation. This book presents an extremely comprehensive overview of the evolution in software processes and provides a platform for practitioners, researchers and students to discuss the studies used for managing aspects of the software process, including managerial, organizational, economic and technical. It provides an opportunity to present empirical evidence, as well as proposes new techniques, tools, frameworks and approaches to maximize the significance of software process management. Audience The book will be used by practitioners, researchers, software engineers, and those in software process management, DevOps, agile and global software development.

agile project management in construction: The New One-Page Project Manager Clark A. Campbell, Mick Campbell, 2012-11-30 How to manage any project on just one piece of paper The New One-Page Project Manager demonstrates how to efficiently and effectively communicate essential elements of a project's status. The hands of a pocket watch reveal the time of day without following every spring, cog, and movement behind the face. Similarly, an OPPM template reduces any project—no matter how large or complicated—to a simple one-page document, perfect for communicating to upper management and other project stakeholders. Now in its Second Edition, this practical guide, currently saving time and effort in thousands of organizations worldwide, has itself been simplified, then refined and extended to include the innovative AgileOPPM™. This Second Edition will include new material and updates including an introduction of the ground-breaking AgileOPPM™ and an overview of MyOPPM™ template builder, available on-line Includes references throughout the book to the affiliated sections in the Project Management Body of Knowledge (PMBOK®) Shows templates for the Project Management Office (PMO) This new and updated Second Edition will help you master the one-page approach to both traditional project management and Agile project management. (PMBOK is a registered marks of the Project Management Institute, Inc.)

agile project management in construction: Reinventing Project Management Aaron J. Shenhar, Dov Dvir, 2007-08-13 Projects are the engines that drive innovation from idea to commercialization. In fact, the number of projects in most organizations today is expanding while operations is shrinking. Yet, since many companies still focus on operational excellence and efficiency, most projects fail—largely because conventional project management concepts cannot adapt to a dynamic business environment. Moreover, top managers neglect their company's project activity, and line managers treat all their projects alike—as part of operations. Based on an unprecedented study of more than 600 projects in a variety of businesses and organizations around the globe, Reinventing Project Management provides a new and highly adaptive model for planning and managing projects to achieve superior business results.

agile project management in construction: Code Complete Steve McConnell, 2004-06-09 Widely considered one of the best practical guides to programming, Steve McConnell's original CODE COMPLETE has been helping developers write better software for more than a decade. Now this classic book has been fully updated and revised with leading-edge practices—and hundreds of new code samples—illustrating the art and science of software construction. Capturing the body of knowledge available from research, academia, and everyday commercial practice, McConnell synthesizes the most effective techniques and must-know principles into clear, pragmatic guidance. No matter what your experience level, development environment, or project size, this book will inform and stimulate your thinking—and help you build the highest quality code. Discover the timeless techniques and strategies that help you: Design for minimum complexity and maximum creativity Reap the benefits of collaborative development Apply defensive programming techniques to reduce and flush out errors Exploit opportunities to refactor—or evolve—code, and do it safely Use construction practices that are right-weight for your project Debug problems quickly and effectively Resolve critical construction issues early and correctly Build quality into the beginning, middle, and end of your project

agile project management in construction: ADKAR Jeff Hiatt, 2006 In his first complete text on the ADKAR model, Jeff Hiatt explains the origin of the model and explores what drives each

building block of ADKAR. Learn how to build awareness, create desire, develop knowledge, foster ability and reinforce changes in your organization. The ADKAR Model is changing how we think about managing the people side of change, and provides a powerful foundation to help you succeed at change.

agile project management in construction: Building Information Modelling, Building Performance, Design and Smart Construction Mohammad Dastbaz, Chris Gorse, Alice Moncaster, 2017-03-31 This book charts the path toward high performance sustainable buildings and the smart dwellings of the future. The volume clearly explains the principles and practices of high performance design, the uses of building information modelling (BIM), and the materials and methods of smart construction. Power Systems, Architecture, Material Science, Civil Engineering and Information Systems are all given consideration, as interdisciplinary endeavours are at the heart of this green building revolution.

agile project management in construction: Agile Estimating and Planning Mike Cohn, 2005-11-01 Agile Estimating and Planning is the definitive, practical guide to estimating and planning agile projects. In this book, Agile Alliance cofounder Mike Cohn discusses the philosophy of agile estimating and planning and shows you exactly how to get the job done, with real-world examples and case studies. Concepts are clearly illustrated and readers are guided, step by step, toward how to answer the following questions: What will we build? How big will it be? When must it be done? How much can I really complete by then? You will first learn what makes a good plan-and then what makes it agile. Using the techniques in Agile Estimating and Planning, you can stay agile from start to finish, saving time, conserving resources, and accomplishing more. Highlights include: Why conventional prescriptive planning fails and why agile planning works How to estimate feature size using story points and ideal days-and when to use each How and when to re-estimate How to prioritize features using both financial and nonfinancial approaches How to split large features into smaller, more manageable ones How to plan iterations and predict your team's initial rate of progress How to schedule projects that have unusually high uncertainty or schedule-related risk How to estimate projects that will be worked on by multiple teams Agile Estimating and Planning supports any agile, semiagile, or iterative process, including Scrum, XP, Feature-Driven Development, Crystal, Adaptive Software Development, DSDM, Unified Process, and many more. It will be an indispensable resource for every development manager, team leader, and team member.

agile project management in construction: Agile Project Management with Kanban Eric Brechner, 2015 With Kanban, every minute you spend on a software project can add value for customers. One book can help you achieve this goal: Agile Project Management with Kanban. Author Eric Brechner pioneered Kanban within the Xbox engineering team at Microsoft. Now he shows you exactly how to make it work for your team. Think of this book as {28}Kanban in a box.

agile project management in construction: The Fourth Industrial Revolution Klaus Schwab, 2017-01-03 World-renowned economist Klaus Schwab, Founder and Executive Chairman of the World Economic Forum, explains that we have an opportunity to shape the fourth industrial revolution, which will fundamentally alter how we live and work. Schwab argues that this revolution is different in scale, scope and complexity from any that have come before. Characterized by a range of new technologies that are fusing the physical, digital and biological worlds, the developments are affecting all disciplines, economies, industries and governments, and even challenging ideas about what it means to be human. Artificial intelligence is already all around us, from supercomputers, drones and virtual assistants to 3D printing, DNA sequencing, smart thermostats, wearable sensors and microchips smaller than a grain of sand. But this is just the beginning: nanomaterials 200 times stronger than steel and a million times thinner than a strand of hair and the first transplant of a 3D printed liver are already in development. Imagine "smart factories" in which global systems of manufacturing are coordinated virtually, or implantable mobile phones made of biosynthetic materials. The fourth industrial revolution, says Schwab, is more significant, and its ramifications more profound, than in any prior period of human history. He outlines the key technologies driving this revolution and discusses the major impacts expected on government, business, civil society and

individuals. Schwab also offers bold ideas on how to harness these changes and shape a better future—one in which technology empowers people rather than replaces them; progress serves society rather than disrupts it; and in which innovators respect moral and ethical boundaries rather than cross them. We all have the opportunity to contribute to developing new frameworks that advance progress.

agile project management in construction: A Handbook for Construction Project Planning and Scheduling Virendra Kumar Paul, Chaitali Basu, 2018-02-07 The development of IS 15883: Part 2 (2009), Construction Time Management Guidelines is an important milestone in formally recognizing the threshold framework for the construction industry. This initiative of Bureau of Indian Standards (BIS) provides for a national framework for time management which specifically focuses on unique aspects of Indian construction industry. This handbook supplements the BIS framework enshrined in IS 15883: Part 2, and thereby facilitating capacity building for widespread application of the Guidelines. The chapters of handbook follow the stages of a typical project life cycle of a construction project, flowing seamlessly from project inception through to project closure. In addition, latest trends in the construction sector in terms of tools, techniques, and software have also been elaborated. It is implied that time management operates in conjunction with other interdependent processes of project management, and might need multi-dimensional decision making. To that extent this handbook does elaborate the relevant interface that maybe critical for comprehensive project management approach. As a primary expectation, the handbook would serve as a supplementary textbook for students of architecture, and civil engineering who are pursuing subjects in construction management. It is also an effortless reference for new entrants to the field of project management, and other management professionals as well who seek a quick reference to the tools and techniques of time management illustrated through examples in easy language.

agile project management in construction: Proceedings of SECON'19 Kaustubh Dasgupta, A. S. Sajith, G. Unni Kartha, Asha Joseph, P. E. Kavitha, K.I. Praseeda, 2019-12-17 This book gathers peer-reviewed contributions presented at the 3rd National Conference on Structural Engineering and Construction Management (SECON'19), held in Angamaly, Kerala, India, on 15-16 May 2019. The meeting served as a fertile platform for discussion, sharing sound knowledge and introducing novel ideas on issues related to sustainable construction and design for the future. The respective contributions address various aspects of numerical modeling and simulation in structural engineering, structural dynamics and earthquake engineering, advanced analysis and design of foundations, BIM, building energy management, and technical project management. Accordingly, the book offers a valuable, up-to-date tool and essential overview of the subject for scientists and practitioners alike, and will inspire further investigations and research.

agile project management in construction: Brilliant Agile Project Management Rob Cole, Edward Scotcher, 2016-01-05 What is Agile Project Management and will it bring my project in on time and budget? If you need a solid understanding of how Agile Project Management works so your projects can fully benefit from using this innovative and powerful approach, this book is essential reading. Brilliant Agile Project Management does more than just talk you through the techniques and processes - focussing on real-life use of Agile in business environments, it provides practical advice and techniques on how to implement and work with Agile, so you always know exactly what to do and say to make your project a success. Assess whether your organisation or project is right for using APM Understand how to implement APM into any project Overcome common problems with APM The full text downloaded to your computer With eBooks you can: search for key concepts, words and phrases make highlights and notes as you study share your notes with friends eBooks are downloaded to your computer and accessible either offline through the Bookshelf (available as a free download), available online and also via the iPad and Android apps. Upon purchase, you'll gain instant access to this eBook. Time limit The eBooks products do not have an expiry date. You will continue to access your digital ebook products whilst you have your Bookshelf installed.

agile project management in construction: Visible Knowledge for Flawless Design Allen C. Ward, Dantar P. Oosterwal, Durward K. Sobek II, 2018-04-17 Visible knowledge is a tool nearly

lost in the West, but it has been used to great effect by Toyota in its 50-year march from noncompetitiveness to its current status as the second largest automobile company in the world. It is key for the 50% growth in market share Toyota plans for this decade despite worldwide overcapacity in the auto business. This book presents the reader with a systematic approach to create, capture, and display knowledge in a way that allows development teams to optimize the design of their products and production processes. Visible knowledge not only applies to knowledge management, but provides a means of collaboration to facilitate better decision-making in the development process. This book has evolved out of a manuscript that Allen Ward, the foremost U.S. expert on lean product development, was writing at the time of his untimely death. It is not intended to be a treatise of Lean product development methods. Quite the opposite—it is focused on one small piece, visible knowledge. It is, however, one technique that Dantar Oosterwal and Durward Sobek have found to be very effective at Harley-Davidson and other places, and a tool that can make a difference whether used by itself or as a starting point for a larger journey into Lean product development. In completing this work, Oosterwal and Sobek kept the aim true to Allen's original intent. The preface and first three chapters are essentially Allen's original intellectual contribution. They have made editorial changes to improve readability and clarity of explanation. Throughout, they have attempted to preserve Allen's voice in the writing, even keeping the narrative in first person as it was originally written. They have also added a fourth chapter that highlights some practical ways to apply the ideas presented in earlier chapters, illustrated with case examples from their experience.

agile project management in construction: *The Lean Builder: A Builder's Guide to Applying Lean Tools in the Field* Joe Donarumo, Keyan Zandy, 2019-08-16 Sam Brooks, a young superintendent with ProCon Builders, has been given responsibility for the largest and most complicated project of his career. He struggles with all of the common difficulties in construction -- lack of communication, coordination issues, and other kinds of wasteful occurrences that rob his project of time and money, while leaving him and his team frustrated and overworked. Luckily, his friend, mentor, and co-worker, Alan Phillips, brings the benefit of his experience and his knowledge of Lean Construction tools and processes to help Sam learn valuable skills for improving the operation of his project. Together, Sam and Alan discuss the merits and explore the practical applications of: Daily Huddles Visual Communication The Eight Wastes Managing Constraints Pull Planning The Last Planner System(TM) Percent Plan Complete

agile project management in construction: Contemporary Challenges for Agile Project Management Naidoo, Vannie, Verma, Rahul, 2021-11-05 Given the pace at which projects must be completed in an era of global hypercompetition and turbulence, examining the project management profession within the contexts of international trade and globalization is essential to encourage the highest level of efficiency and agility. Agile project management provides a flexible approach to managing projects as it allows a team to break large projects down into more manageable tasks that can be tackled in short iterations or sprints, thus enabling a team to adapt to change quickly and deliver work fast. *Contemporary Challenges for Agile Project Management* highlights the modern struggles that face businesses and leaders as they work to implement agile project management within their processes and try to gain a competitive edge through cross-functional team collaboration. Covering many underrepresented topics related to areas such as critical success factors, data science, and project leadership, this book is an essential resource for project leaders, managers, supervisors, business leaders, consultants, researchers, academicians, and students and educators of higher education.

agile project management in construction: Software Project Management in a Changing World Günther Ruhe, Claes Wohlin, 2014-09-04 By bringing together various current directions, *Software Project Management in a Changing World* focuses on how people and organizations can make their processes more change-adaptive. The selected chapters closely correspond to the project management knowledge areas introduced by the Project Management Body of Knowledge, including its extension for managing software projects. The contributions are grouped into four parts, preceded by a general introduction. Part I "Fundamentals" provides in-depth insights into

fundamental topics including resource allocation, cost estimation and risk management. Part II “Supporting Areas” presents recent experiences and results related to the management of quality systems, knowledge, product portfolios and global and virtual software teams. Part III “New Paradigms” details new and evolving software-development practices including agile, distributed and open and inner-source development. Finally, Part IV “Emerging Techniques” introduces search-based techniques, social media, software process simulation and the efficient use of empirical data and their effects on software-management practices. This book will attract readers from both academia and practice with its excellent balance between new findings and experience of their usage in new contexts. Whenever appropriate, the presentation is based on evidence from empirical evaluation of the proposed approaches. For researchers and graduate students, it presents some of the latest methods and techniques to accommodate new challenges facing the discipline. For professionals, it serves as a source of inspiration for refining their project-management skills in new areas.

agile project management in construction: Advances in Human Factors, Business Management and Society Jussi Ilari Kantola, Salman Nazir, Tibor Barath, 2018-06-26 This book presents practical approaches for facilitating the achievement of excellence in the management and leadership of organizational resources. It shows how the principles of creating shared value can be applied to ensure faster learning, training, business development, and social renewal. In particular, it presents novel methods and tools for tackling the complexity of management and learning in both business organizations and society. Discussing ontologies, intelligent management systems, methods for creating knowledge and value added, it offers novel insights into time management and operations optimization, as well as advanced methods for evaluating customers’ satisfaction and conscious experience. Based on two conferences, the AHFE 2018 International Conference on Human Factors, Business Management and Society, and the AHFE 2018 International Conference on Human Factors in Management and Leadership, held on July 21-25, 2018, in Orlando, Florida, USA, the book provides both researchers and professionals with new tools and inspiring ideas for achieving excellence in various business activities. Chapter “Convolutional Gravitational Models for Economic Exchanges: Mathematical Extensions for Dynamic Processes and Knowledge Flows” is available open access under a Creative Commons Attribution 4.0 International License via link.springer.com.

ADDITIONAL RESOURCES

AGILE PROJECT MANAGEMENT CONCEPTS APPLIED TO CONSTRUCTION AND ...

OCT 10, 2015 • THIS PAPER WILL BRIEFLY DISCUSS AGILE APPROACHES TO PROJECT MANAGEMENT CONCEPTS AS DEVELOPED IN THE SOFTWARE INDUSTRY, WITH A GENERIC, NON-IT FOCUS. THE APPLICATION OF THESE ...

A COMPLETE GUIDE TO AGILE IN CONSTRUCTION PROJECT MANAGEMENT

APR 28, 2022 • FOUR KEY ELEMENTS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION. THE FOUR KEY ELEMENTS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION ARE: PRIORITIZING COMMUNICATION AND ...

AGILE PROJECT MANAGEMENT FOR CONSTRUCTION: REVOLUTIONIZING THE ...

NOV 10, 2023 • AGILE’S CORE PRINCIPLES—COLLABORATION, INCREMENTALITY, AND ADAPTABILITY—PAVE THE WAY FOR ENHANCED PRODUCTIVITY AND STAKEHOLDER SATISFACTION. THIS ARTICLE WILL UNRAVEL HOW AGILE ...

WHAT IS AGILE CONSTRUCTION PROJECT MANAGEMENT? | KNACK

FEB 28, 2024 • AGILE PRACTICES IN CONSTRUCTION REFER TO ADOPTING FLEXIBLE, ITERATIVE METHODOLOGIES THAT AIM TO ENHANCE PROJECT DELIVERY THROUGH IMPROVED COMMUNICATION, CUSTOMER SATISFACTION, ...

AGILE METHODOLOGIES IN CONSTRUCTION: A FRESH TAKE ON PROJECT MANAGEMENT

APR 14, 2025 • AGILE METHODOLOGIES IN CONSTRUCTION ENABLE TEAMS TO PIVOT QUICKLY WHEN PROJECT REQUIREMENTS OR UNEXPECTED CHALLENGES ARISE, ENSURING THAT THEY CAN ALWAYS ALIGN WITH CLIENT ...

AGILE CONSTRUCTION MANAGEMENT - HOW TO PLAN, EXECUTE AND ...

AGILE CONSTRUCTION IS A PROJECT MANAGEMENT APPROACH EMPHASIZING FLEXIBILITY, COLLABORATION, AND CONTINUOUS IMPROVEMENT IN THE CONSTRUCTION INDUSTRY. IT INVOLVES BREAKING DOWN LARGE PROJECTS ...

HOW TO USE AGILE PROJECT MANAGEMENT IN CONSTRUCTION

SEP 22, 2022 · WE SHARE AGILE'S PROCESS, BENEFITS, AND RISKS IN CONSTRUCTION PROJECT MANAGEMENT. IN THE AGILE CONSTRUCTION METHOD, SMALLER AND SHORTER GRADUAL GOALS DEFINE THE PROJECT. THE ...

(PDF) AGILE PROJECT MANAGEMENT IN CONSTRUCTION - RESEARCHGATE

JAN 28, 2023 · THIS THESIS HAS RESEARCHED WHAT OPPORTUNITIES THERE MIGHT BE IN IMPLEMENTING THE AGILE PROJECT MANAGEMENT APPROACH IN THE DESIGN PHASE OF CONSTRUCTION PROJECTS. THE MAJOR ...

AGILE PROJECT MANAGEMENT IN CONSTRUCTION: BENEFITS, ...

NOV 7, 2023 · AGILE PROJECT MANAGEMENT BUILDS A DYNAMIC AND EFFECTIVE APPROACH FOR ADDRESSING THE UNIQUE CHALLENGES POSED BY CONSTRUCTION PROJECTS: ENHANCED FLEXIBILITY AND ADAPTABILITY: ...

THE POWER OF AGILE METHODOLOGY IN CONSTRUCTION - OUTBUILD

AGILE METHODOLOGY IS A PROJECT MANAGEMENT TECHNIQUE THAT ORIGINATED IN THE SOFTWARE DEVELOPMENT INDUSTRY. ITS FOCUS IS ON WORKING ON SMALLER PARTS OF A LARGER PROJECT, DELIVERING ...

AGILE PROJECT MANAGEMENT CONCEPTS APPLIED TO CONSTRUCTION ...

OCT 10, 2015 · THIS PAPER WILL BRIEFLY DISCUSS AGILE APPROACHES TO PROJECT MANAGEMENT CONCEPTS AS DEVELOPED IN THE SOFTWARE INDUSTRY, WITH A GENERIC, NON-IT FOCUS. THE APPLICATION OF THESE ...

A COMPLETE GUIDE TO AGILE IN CONSTRUCTION PROJECT MANAGEMENT ...

APR 28, 2022 · FOUR KEY ELEMENTS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION. THE FOUR KEY ELEMENTS OF AGILE PROJECT MANAGEMENT IN CONSTRUCTION ARE: PRIORITIZING COMMUNICATION AND ...

AGILE PROJECT MANAGEMENT FOR CONSTRUCTION: REVOLUTIONIZING ...

NOV 10, 2023 · AGILE'S CORE PRINCIPLES—COLLABORATION, INCREMENTALITY, AND ADAPTABILITY—PAVE THE WAY FOR ENHANCED PRODUCTIVITY AND STAKEHOLDER SATISFACTION. THIS ARTICLE WILL UNRAVEL HOW AGILE ...

WHAT IS AGILE CONSTRUCTION PROJECT MANAGEMENT? | KNACK

FEB 28, 2024 · AGILE PRACTICES IN CONSTRUCTION REFER TO ADOPTING FLEXIBLE, ITERATIVE METHODOLOGIES THAT AIM TO ENHANCE PROJECT DELIVERY THROUGH IMPROVED COMMUNICATION, CUSTOMER SATISFACTION, ...

AGILE METHODOLOGIES IN CONSTRUCTION: A FRESH TAKE ON PROJECT MANAGEMENT

APR 14, 2025 · AGILE METHODOLOGIES IN CONSTRUCTION ENABLE TEAMS TO PIVOT QUICKLY WHEN PROJECT REQUIREMENTS OR UNEXPECTED CHALLENGES ARISE, ENSURING THAT THEY CAN ALWAYS ALIGN WITH CLIENT ...

AGILE CONSTRUCTION MANAGEMENT - HOW TO PLAN, EXECUTE AND ...

AGILE CONSTRUCTION IS A PROJECT MANAGEMENT APPROACH EMPHASIZING FLEXIBILITY, COLLABORATION, AND CONTINUOUS IMPROVEMENT IN THE CONSTRUCTION INDUSTRY. IT INVOLVES BREAKING DOWN LARGE PROJECTS ...

HOW TO USE AGILE PROJECT MANAGEMENT IN CONSTRUCTION

SEP 22, 2022 · WE SHARE AGILE'S PROCESS, BENEFITS, AND RISKS IN CONSTRUCTION PROJECT MANAGEMENT. IN THE AGILE CONSTRUCTION METHOD, SMALLER AND SHORTER GRADUAL GOALS DEFINE THE PROJECT. THE ...

(PDF) AGILE PROJECT MANAGEMENT IN CONSTRUCTION - RESEARCHGATE

JAN 28, 2023 · THIS THESIS HAS RESEARCHED WHAT OPPORTUNITIES THERE MIGHT BE IN IMPLEMENTING THE AGILE PROJECT MANAGEMENT APPROACH IN THE DESIGN PHASE OF CONSTRUCTION PROJECTS. THE MAJOR ...

AGILE PROJECT MANAGEMENT IN CONSTRUCTION: BENEFITS, ...

NOV 7, 2023 · AGILE PROJECT MANAGEMENT BUILDS A DYNAMIC AND EFFECTIVE APPROACH FOR ADDRESSING THE UNIQUE CHALLENGES POSED BY CONSTRUCTION PROJECTS: ENHANCED FLEXIBILITY AND ADAPTABILITY: ...

THE POWER OF AGILE METHODOLOGY IN CONSTRUCTION - OUTBUILD

AGILE METHODOLOGY IS A PROJECT MANAGEMENT TECHNIQUE THAT ORIGINATED IN THE SOFTWARE DEVELOPMENT INDUSTRY. ITS FOCUS IS ON WORKING ON SMALLER PARTS OF A LARGER PROJECT, DELIVERING ...

Agile Project Management In Construction

Agile Project Management In Construction

Related Articles

- [aftertreatment problem power and speed limited meaning](#)
- [after surgery rotator cuff exercises](#)
- [agricultural drone pilot training](#)

[Back to Home](#)